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AN ORDINANCE @18X3 
APPROVING FIELD ALTERATION NO. 7 IN THE INCREASED 
AMOUNT OF $65,051.19 FROM NEIGHBORHOOD ACCESS AND 
MOBILITY PROGRAM (NAMP) FUNDS PAYABLE TO CLARK 
CONSTRUCTION COMPANY, INCORPORATED IN CONNECTION 
WITH THE 2003 ASPHALT RECYCLING AND OVERLAY STREET 
MAINTENANCE PROJECT, LOCATED IN COUNCIL DISTRICT 9; 
APPROPRIATING FUNDS; AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, Ordinance No. 97232 passed and approved on February 20, 2003 awarded a 
construction contract to Clark Construction Company, Incorporated in the amount of 
$1,610,601.45 in connection with the Asphalt Recycling and Overlay - 2003 Street Maintenance 
Project; and 

WHEREAS, Field Alteration No. 7 provides for construction of a concrete channelization 
median along Basse Road at U.S. 281 to be funded out of Neighborhood Access and Mobility 
Program funds; and 

WHEREAS, previous Field Alterations totaled $279,727.52 and Field Alteration No. 6, which 
was funded by the residents of the Estates of Misty Oaks Subdivision, increased the contract by 
$8,961.46 and adjusted the total cost to $1,899,290.43; and 

WHEREAS, this Field Alteration No. 7 increases the total cost of the contract by $65,05 1.19 
and adjust the cost to $1,964,341.62 with an increase of 15 working days; and 

WHEREAS, approval of this Ordinance is a continuation of City policy to implement annual 
street maintenance contracts on City streets as approved in the City’s annual budget for Fiscal 
Year 2002-2003 and the FY 2003 Neighborhood Access and Mobility Program; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute Field 
Alteration No. 7 in the amount of $65,051.19 to the contract with Clark Construction 
Company, Incorporated. Said contract was approved on February 20, 2003 pursuant to 
Ordinance No. 97232 in connection with the Asphalt Recycling and Overlay - 2003 Street 
Maintenance Project. A copy of Field Alteration No. 7 is attached hereto and incorporated 
herein for all purposes as Attachment I. 

SECTION 2. The budget in Fund No. 29-014000, Streets/Drainage Maintenance and 
Improvement Fund, shall be revised by reducing Index Code 726679, entitled “DISTRICT 9 
CURRENT YEAR APPROPRIATION”, by the amount of $65,05 1.19. 



Item No. 17. 
Page No. 2. 

SECTION 3. The budget in Fund No. 29-014000, Streets/Drainage Maintenance and 
Improvement Fund, shall be revised by increasing Index Code 937946, entitled “Transfer to 40- 
002032”, in the amount of $65,05 1.19. The amount of $65,05 1.19 is authorized to be transferred 
from Fund 29-014000 to Fund 40-002032. 

SECTION 4. The budget in Fund No. 40-002032,2003 Asphalt Recycling & Overlay 2003 
Str Maint Project, shall be revised by increasing Index Code 136556, entitled “Transfer Ii-om 29- 
014 Street Maint Fund”, in the amount of $65,051.19. 

SECTION 5. The amount of $65,051.19 is appropriated in Fund No. 40-002032, 2003 
Asphalt Recycling & Overlay 2003 Str Maint Project, in Index Code 742767, entitled 
“Construction Contract”, and is authorized to be encumbered and made payable to Clark 
Construction Company, Incorporated., in connection with the Asphalt Recycling and Overlay 
2003 Street Maintenance Project. 

SECTION 6. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the City 
Manager or the City Manager’s designee, correct allocation to specific Index Codes and Fund 
Numbers as necessary to carry out the purpose of this Ordinance. 

SECTION 7. This ordinance shall take effect on the 6th day of July 2003. 

PASSED AND APPROVED this 26th day of June, 2003. 

M A y 0 R 
@MD D. Gkn- 

ATTEST: 

APPROVED AS TO FORM: 
c/’ 


